G R S App F IX-4]

Previous References

1947 - 48 (Vol).

File No. 75-47

Serial Nos 19, 20

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Part B for March 48

SUBJECT

Revised estimate for excavating a channel for linking main Sewri pumping station no 1-2 to flood-water main Dam

To 14473-76 & 11 3 48
The Chairman C & T Trust
Auditor for Dept C & B'Bay
The Engr-in-Chief B.B.
The Comm'r B'Bay
The Secretary

No. G.215/51

Office of the Chairman,
City Improvement Trust Board,
Dated. Bangalore. the 15th December 47.

To

SYED ABDUL ALEEM, Esq., B.A.,
Secretary to Government,
Revenue Department,
BANGALORE.

Sir,

Subject:- Revised estimate for excavating a Channel, for linking Main sewer from Manhole No.82 to Flood Water Main Drain

Adverting to Government Order No 13444-7/M1 13-46-87 dated 5th April 47 sanctioning an estimate for Rs.850/- for the above work. I have the honour to state that the Engineer Officer attached to the Board reports that tenders were called for for the work, that due to increased tendered rates, the cost of the work is increased to Rs.1,424/-. The estimate is accordingly revised as per approved tendered rates and the actual quantity of work done. The revised estimate was placed before the Board at its meeting held on 26-11-47 when the following Resolution was passed.

OFFICE OF THE MINISTER FOR FINANCE & INDUSTRIES
No 1550
Date 20/1/48

"RESOLVED that the revised estimate for Rs 1,424/- be approved."

I accordingly request that sanction of Government may kindly be obtained to the revised estimate as resolved by the Board in the circumstances explained above.

I have the honour to be,
Sir,
Your most obedient servant,

CHAIRMAN,
C.I.T.Board, Bangalore.

26 FEB 1948

To,

The Chairman, CRTB B city

The Auditor P W-D

The CE for Rand B

The President Mil el B cly.

G.O No. L 14473-6/No. L 75-47-2
11-3-48

Sanctions the estimate

B
18-3-48

G R S App F VI—G 2]

SUBJECT

MV

5 copies

Diary No of letter replied to

Section MV

File No 75-47

Serial No 20

General and Revenue Secretariat

( )

the *193*

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 193

×fly H

Signed by

Read—

- - - ×Jo-No Z13444-7/ML -13-4-6-87 & 5-4-47 sanctioning an estimate for Rs 850/- for connecting the present terminal of the over Sewer which is located at the head of the Koramangala tank to the storm water drain at the nearest point

Order thereon—No

2) × Letter No 8 & 9 215/47 & 15/19-12-47 from the chairman C & T Board, Bangalore requesting sanction

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

to a revised estimate for Rs 1,424/- based on the actual quantity of work done for the work referred to in the 2nd read above, due to the increased order rates vide order no L/14473-6D/11-3-48 sanctioned. The extra cost involved will also be met out of the funds allotted for comprehensive drainage scheme in Bag

From Rev Secy 18/1/48

To,

The chairman, C I T
The Architect, P W D
The Chief Engineer for R & B
The Hd Assistant, Secy through the President

List of Enclosure

Pr 28-1-48

Copied by

Examined by

WD 0523—GPB—22 500—22-3-37

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

R E A D -

Government Order No.I13444-7/11.13-46-87 dated the 5th April 1947, sanctioning an estimate for Rs.550/- for connecting the present terminal of the Old Sewer which is located at the head of the Koramangala Tank to the Storm-water main at the nearest point:

2. Letter No.G.215/47 dated 15/19th December 1947, from the Chairman, City Improvement Trust Board, Bangalore, requesting sanction to a revised estimate for Rs.1,424/- based on the actual quantity of work done for the work referred to in the Government Order read above, due to the increased tender rates.

****

ORDER NO.L. 14473-6/Rev 35-47-20

DATED, BANGALORE, THE 11 MARCH 1948

Sanctioned. The extra cost involved will also be met out of the funds allotted for the Comprehensive Drainage Scheme in Bangalore City.

SECRETARY TO GOVERNMENT
REVENUE DEPARTMENT

To

The Chairman, City Improvement Trust Board, Bangalore City with Records.
The Auditor, Public Works Department, Bangalore
The Chief Engineer for Roads and Buildings in Mysore
The Municipal Commissioner, Bangalore City
Thru: The President, Municipal Council, Bangalore City.